FJ DOYLE SALVAGE REMOVAL CHRONOLOGY

November 5, 2018: The EPA team began mobilization of personnel. Personnel On-site: 2 EPA,
2 START, 3 ERRS

November 6, 2018: The EPA team obtained a site briefing, began site set-up activities, began
removing items from on-site building in preparation of demo. Equipment mobilization included
skidsteer (bobcat TS90), mini-excavator (bobcat E85), storage connex box (20”), 3 portable
toilets, hand wash station, 4 crew trucks, 1 dump truck (3 cyd), 1 flatbed w/fuel cell. Personnel
On-site: 2 EPA, 2 START, 9 ERRS

November 7, 2018: The EPA team continued on-site building preparations for building demo as
well as site set-up activities which included initiating installation of temporary chain-link fencing
with screening along N. Poplar and E. Cottonwood. Personnel On-Site: 2 EPA, 1 START, 9 ERRS

November 8, 2018: The EPA team completed on-site building preparations for building demo
as well as the installation of chain-link fencing with screening. The team also received
excavator (JD210G), and water truck (2000 gal). Personnel On-site: 1 EPA, 1 START, 10 ERRS

November 9, 2018: The EPA team initiated and completed demolition of the on-site building
and segregated metal from wood. The team loaded a roll-off box with the wood debris for
subsequent disposal upon completion of landfill required disposal characterization. The team
began removing vegetation along the edge of the site boundaries and installed straw wattles on
the interior of the daycare fencing to prevent soil from migrating into daycare play area during
excavation activities. The team received the office container trailer. Personnel On-site: 2 EPA,
2 START, 10 ERRS

November 10, 2018: No work scheduled

November 11, 2018: No work scheduled

November 12, 2018: No work scheduled due to rain although a portion of the team met with
vendors and completed accounting tasks. Personnel On-site: 5 ERRS

November 13, 2018: The EPA team installed temporary chain-link fencing with privacy/dust
screening within the daycare facility as an additional protective measure. The team received
and loaded a roll-off from Yellow Rose Recycling with metal from the building demo (no
proceeds were obtained from the metal recycling). The team received concrete breaker
attachment and awaiting vendor to install quick connect to excavator to allow quick change of
attachments (breaker and bucket). Team 1 initiated and completed excavations on EASO3 (6
in.), and FID05-03A (6 in.). Team 2 initiated and completed excavations on DRAO6 (12 in.),
FJD03-01 (6 in.*), and FJD03-03 (6 in.*). Team 2 also began excavations on FJD03-05. [Note: (*)
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These grids were excavated due to anticipated damage caused by excavation activities].
Personnel On-Site: 1 EPA, 1 START, 10 ERRS

November 14, 2018: The EPA team continued excavation activities with Team 1 started and
completed excavations on FID02-10S (12 in), FJD02-05B (6 in), and FID02-06 (6 in). Team 2 had
concrete breaker installed on large excavator by vendor and initiated breaking up concrete slab.
The team installed additional construction fencing as necessary. The team also received XX
loads of rock for on-site haul road in preparation of initiating waste disposal. The team visited
the identified backfill supplier, N-Tex Sand and Gravel, and pulled confirmation samples of
materials to be supplied for restoration. The material sampled for chemical analysis was
topsoil, select fill, and clay backfill. Representatives of TSDHS came by the site (in area for Lane
Plating Public Meeting) and were given a tour of the site. The EPA met with Leonard ISD and
they are going to allow EPA to utilize bus barn to provide overnight charging of batteries for
monitoring equipment. 70 kw generator delivered today. Personnel On-site: 1 EPA, 1 START,
10 ERRS

November 15, 2018: The EPA team continued excavation activities with Team 1 excavating
FJD02-08 (12 in), EASO4 (12 in), and FJD05-04A (6 in). Team 2 continued breaking concrete slab
as well as concrete secondary containment. The team will take excavation confirmation
samples EASO3 (6 in.), FID05-03A (6 in.), DRAO6 (12 in.), FJID03-01 (6 in.), and FID03-03 (6 in.),
FJD02-10S (12 in), FJD02-05B (6 in), and FID02-06 (6 in). Representative of TCEQ came by the
site to observe cleanup activities and plans to be onsite through November 16. Personnel On-
site: 2 EPA, 2 START, 10 ERRS

November 16, 2018: The EPA team continued excavation activities with Team 1 excavating
EASO4 (12 in), FID06-01 (12 in), and FID05-04A (12 in). Team 2 continued excavation activities
in FID03-07 (6 in), FID03-05 (6 in), FJID03-02 (24 in), and FID03-04 (24”). The team continued
segregation and stockpiling of waste materials. Representative of TCEQ and City Councilman,
Darrel Grintz came by the site to observe cleanup activities and spoke with the OSC. Personnel
On-site: 2 EPA, 1 START, 10 ERRS

November 17, 2018: The EPA team continued excavation activities with Team 1 excavating
EASO5 (12 in), and FJD06-01 (12 in). Team 2 continued excavation activities in FJD03-07 (6 in)
and FJD03-08 (24 in). Team 2 also supported Team 1 in movement/stockpiling of excavated soil
and laying rock path for transportation and disposal vehicles. The team secured the site and
waste piles by covering with plastic sheeting and erosion control (straw waddles). Personnel
On-site: 1 EPA, 1 START, 10 ERRS

November 19, 2018: The EPA team continued excavation activities with Team 1 excavating
FJD03-07E (6 in) and FJD03-8W and FID03-8N (24 in). Team 2 loaded non-TSCA PCB
contaminated soil into transportation trucks for disposal. A total of 12 loads/trucks were loaded
and delivered their loads to the Maloy Landfill. An additional 4 trucks were pre-loaded with soil
for delivery to the landfill on November 20, 2018. START collected confirmation soil samples
from grids EASO4, EASO5, FID05-04A, FID02-08, FID03-07, FID03-05, FID03-04, FID03-02 and




FJD03-08 and submitted the samples for laboratory analysis. Analytical data for the backfill soil
indicated no contamination over regional screening levels. Personnel On-site: 1 EPA, 1 START,
10 ERRS

November 20, 2018: The EPA team continued excavation activities with Team 1 excavating
FJD06-01 (6 in) and FID07-01 (12 in). Team 2 loaded non-TSCA PCB contaminated soil into
transportation trucks for disposal. A total of 12 loads/trucks were loaded and delivered their
loads to the Maloy Landfill. The 4 trucks dedicated to the project were deconned for the holiday
weekend while the project is shut-down. They planned on doing other commercial work.
START collected confirmation soil samples from grids FJD06-01, FID03-10NW, FIJD03-09NSEW,
and FJD07-01 submitted the samples for laboratory analysis. Received analytical results for the
sampling event on November 15, 2018. Personnel On-site: 1 EPA, 1 START, 10 ERRS

November 21, 2018: The EPA team demobilized for the Thanksgiving Holiday. Personnel
Demobed: 10 ERRS

November 25, 2018: The EPA team began remobilization from the Thanksgiving Holiday.
Personnel Mobed: 5 ERRS

November 26, 2018: The EPA team inspected the site and noticed perimeter fencing had fallen
over likely due to winds. The team reinstalled the fencing and received a mini-excavator for
excavation activities. Personnel: 5 ERRS, 4 ERRS (mobilized)

November 27, 2018: The EPA team began and completed re-excavation of failed grids FJDO3-
03, FJD03-05, FJD03-07, FID03-08, FJD03-09, FID03-10, FJD02-06, and FJD02-10S. The team
also began re-excavations on FID02-08. Personnel Onsite: 1 EPA, 1 START, 9 ERRS

November 28, 2018: The EPA team continued re-excavation activities of failed grids FID02-08,
FJD05-03A, and FJD05-04A. The team began prepping (SIS for removal of storage
building, trampoline, and other personal items in preparation for excavation activities.
Personnel: 2 EPA, 1 START, 9 ERRS

November 29, 2018: The EPA team relocated the storage building off of S EEIEGzGzdGEGE to
allow for excavation activities. The team completed excavations on grids FID05-03N, FJD0O5-
04N, and FJD09-01. The team continued re-excavations on grids FID08-02, FJD02-08, and
EASO4. Personnel: 2 EPA, 1 START, 9 ERRS

November 30, 2018: The EPA team completed excavatons on FJD08-02, FID02-08, EAS04, and
EASO5. The team began excavation preparations for FID08-04, FJD08-03, FID09-03, DRA10,
DRA11, DRA12, and DRA26. Personnel: 2 EPA, 1 START, 9 ERRS

December 1, 2018: The EPA team completed excavations on FJD08-04, FJD08-03, DRA10, and
DRA11. Personnel: 1 EPA, 1 START, 9 ERRS




December 3, 2018: The EPA team started excavations in FID09-03 and DRA12. The team also
received 12 truck loads (309.36 tons) select backfill for stockpile on FJDO5 for later use for
restoration activities. Personnel: 2 EPA, 1 START, 9 ERRS

December 4, 2018: The EPA team completed excavations on FJD09-03 and DRA12. The team
also received 9 truck load (235.73 tons) of select backfill for stockpile on FIDO5 for later use for
restoration activities. Personnel: 1 EPA, 1 START, 9 ERRS

December 5, 2018: The EPA team completed excavations on FJID08-01 and DRAO6. The team
disposed of 1 truck load (appx. 30cyd/5 tons) of C&D (wood from building demolition) to the
Republic Services Maloy Landfill (Campbell, TX). The team also initiated restoration of FJD09-01
and FJD08-02 and returned the storage shed to those grids. Personnel: 2 EPA, 1 START, 9 ERRS

December 6, 2018: The team completed restoration on DRA06 and continued restoration on
FJD08-02 and FID09-01. The team secured site for pending rainfall. Personnel: 2 EPA, 1 START,
9 ERRS

December 7 -9, 2018: The team did not work except for monitoring site conditions and
receiving equipment and supplies. Personnel: 3 ERRS

December 10, 2018: The EPA team resumed cleanup activities which involved disposal of
stockpiled soils (non-TSCA) with 12 truck loads (286.63 tons). The team also initiated pumping
accumulated stormwater from grids to continue cleanup activities. Personnel: 1 EPA, 1 START,
8 ERRS

December 11, 2018: The EPA team continued disposal of stockpiled soils (non-TSCA) with 20
truck loads (486.11 tons). The team also initiated re-excavation grids FJD08-04 and FJD08-01.
The team also initiated restoration on FJD09-03 and DRA12. The team also continued
dewatering grids from recent rainfall event. Personnel: 1 EPA, 1 START, 8 ERRS
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